
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/30/2012

ESTIMATE SUMMARY 13:53:48

CONTID: C16376         ESTIMATE NO: 0010 PROG 2005

PCN: 16376-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 @ KIT CARSON PERCENT TIME:

PROJECT NO: NH C460-002                   

US 40/287 @ KIT CARSON

NAME OF ROAD: 040H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 11/30/2012 DATE TIME STARTED 09/19/2011

20 SO. SUNSET STREET DATE LET 08/11/2011 DATE WORK BEGAN 09/19/2011

P.O. BOX 1318 DATE AWARDED 08/16/2011 DATE TIME STOPPED 11/16/2012

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED 11/16/2012

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 09/19/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,385,274.32 PARTICIPATING $ $ 51,710.31

AWARD PROJECT AMT: 5,797,428.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.04

51,710.31

51,710.31

51,710.31

$

$

$

$

6,385,274.36

0.00

6,385,274.36

0.00

6,385,274.36

-86,961.42

86,961.42

6,385,274.36

0.00

AMOUNT DUE 6,385,274.36 51,710.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,710.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

168.0 TIME ALLOW: 168

ORIG TIME ALLOW: 180
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0010 Tree Trimming 2.000

0.000

202-00008  
 

2.000

HOUR

200.00000 400.002.000

0.00

0015 Removal of Tree 18.000

0.000

202-00010  
 

18.000

EACH

500.00000 9,000.0018.000

0.00

0020 Removal of Tree Stump 1.000

0.000

202-00012  
 

1.000

EACH

500.00000 500.001.000

0.00

0025 *Removal of Inlet 5.000

0.000

202-00019  
 

5.000

EACH

815.00000 4,075.005.000

0.00

0030 *Removal of Manhole 3.000

0.000

202-00021  
 

3.000

EACH

815.00000 2,445.003.000

0.00

0035 Removal of Ditch Lining 53.000

0.000

202-00025  
 

53.000

LF  

15.00000 795.0053.000

0.00

0040 *Removal of Water Service 2.000

0.000

202-00030  
 

2.000

EACH

915.00000 1,830.002.000

0.00

0045 *Removal of Fire Hydrant 7.000

0.000

202-00031  
 

7.000

EACH

725.00000 5,075.007.000

0.00

0050 *Removal of Valve 2.000

0.000

202-00032  
 

2.000

EACH

375.00000 750.002.000

0.00

0055 *Removal of Pipe 1,462.000

0.000

202-00035  
 

1,462.000

LF  

12.60000 18,421.201,462.000

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Section 5.000

0.000

202-00037  
 

5.000

EACH

245.00000 1,225.005.000

0.00

0065 *Removal of Delineator 200.000

0.000

202-00090  
 

200.000

EACH

3.00000 600.00200.000

0.00

0070 Removal of Sidewalk 104.000

0.000

202-00200  
 

104.000

SY  

6.00000 624.00104.000

0.00

0075 Removal of Curb and Gutter 11,277.000

0.000

202-00203  
 

11,277.000

LF  

3.20000 36,086.4011,277.000

0.00

0080 Removal of Concrete Pavement 600.000

0.000

202-00210  
 

600.000

SY  

5.35000 3,210.00600.000

0.00

0081 Rem Conc Pvmt (Planing) 1,507.000

0.000

202-00215  
 

1,507.000

SY  

18.70000 28,180.901,507.000

0.00

0085 *Removal of Asphalt Mat 42,080.000

0.000

202-00220  
 

42,080.000

SY  

1.75000 73,640.0042,080.000

0.00

0090 *Removal of Light Standard 2.000

0.000

202-00700  
 

2.000

EACH

210.00000 420.002.000

0.00

0095 *Removal of Ground Sign 63.000

0.000

202-00810  
 

63.000

EACH

26.15000 1,647.4563.000

0.00

0100 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

2.000

EACH

525.00000 1,050.002.000

0.00

0105 *Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

1.000

EACH

525.00000 525.001.000

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000

EACH

475.00000 0.000.000

0.00

0115 Removal of Fence 8,808.000

0.000

202-01000  
 

8,808.000

LF  

0.50000 4,404.008,808.000

0.00

0120 *Removal of Guardrail Type 3 130.000

0.000

202-01130  
 

130.000

LF  

3.00000 390.00130.000

0.00

0125 *Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

160.00000 160.001.000

0.00

0130 *Plug Structure 22.000

0.000

202-04000  
 

22.000

EACH

500.00000 11,000.0022.000

0.00

0135 *Sandblasting 32,353.000

2,668.000

202-05150  
 

35,021.000

SF  

0.85000 29,767.8535,021.000

2,267.80

0140 Embankment Material (Complete In Place) 32,040.000

0.000

203-00060  
 

32,040.000

CY  

7.80000 249,912.0032,040.000

0.00

0145 Muck Excavation 2,165.000

0.000

203-00100  
 

2,165.000

CY  

9.00000 19,485.002,165.000

0.00

0150 Contaminated Soil Excavation and Disposal (Off-Site) 0.000

0.000

203-00910  
 

0.000

CY  

150.00000 0.000.000

0.00

0155 Proof Rolling 8.000

0.000

203-01100  
 

8.000

HOUR

85.00000 680.008.000

0.00

0160 Blading 206.000

0.000

203-01500  
 

206.000

HOUR

140.00000 28,840.00206.000

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Backhoe 31.000

21.000

203-01510  
 

52.000

HOUR

120.00000 6,240.0052.000

2,520.00

0170 Front End Loader (Rubber Tire) 45.000

10.000

203-01590  
 

55.000

HOUR

140.00000 7,700.0055.000

1,400.00

0175 *Potholing 73.000

0.000

203-01597  
 

73.000

HOUR

305.00000 22,265.0073.000

0.00

0180 *Erosion Log (12 Inch) 4,035.000

0.000

208-00002  
 

4,035.000

LF  

4.45000 17,955.754,035.000

0.00

0185 *Erosion Log (20 Inch) 729.000

0.000

208-00009  
 

729.000

LF  

5.60000 4,082.40729.000

0.00

0190 Gravel Bag 18.000

0.000

208-00034  
 

18.000

LF  

5.00000 90.0018.000

0.00

0195 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

950.00000 0.000.000

0.00

0200 *Storm Drain Inlet Protection (Type 1) 561.000

0.000

208-00051  
 

561.000

LF  

4.70000 2,636.70561.000

0.00

0205 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0210 Removal and Disposal of Sediment (Labor) 211.000

4.000

208-00103  
 

215.000

HOUR

45.00000 9,675.00215.000

180.00

0215 Removal and Disposal of Sediment (Equipment) 204.000

6.000

208-00105  
 

210.000

HOUR

75.00000 15,750.00210.000

450.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Sweeping (Sediment Removal) 97.000

0.000

208-00106  
 

97.000

HOUR

155.00000 15,035.0097.000

0.00

0225 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

115.00000 0.000.000

0.00

0230 *Erosion Control Supervisor 834.000

0.000

208-00205  
 

834.000

HOUR

80.00000 66,720.00834.000

0.00

0235 Water (Landscaping) 22.000

0.000

209-00100  
 

22.000

MGAL

65.00000 1,430.0022.000

0.00

0240 *Reset Water Service 12.000

0.000

210-00030  
 

12.000

EACH

2,000.00000 24,000.0012.000

0.00

0245 Reset Fence 234.000

0.000

210-01000  
 

234.000

LF  

5.00000 1,170.00234.000

0.00

0250 Reset Fence Post 12.000

0.000

210-01005  
 

12.000

EACH

50.00000 600.0012.000

0.00

0255 Reset Gate 1.000

0.000

210-01011  
 

1.000

EACH

500.00000 500.001.000

0.00

0260 *Seeding (Native) 22.600

0.000

212-00006  
 

22.600

ACRE

450.00000 10,170.0022.600

0.00

0265 *Soil Conditioning 19.600

0.000

212-00032  
 

19.600

ACRE

1,500.00000 29,400.0019.600

0.00

0270 *Mulching (Weed Free Hay) 11.400

0.000

213-00002  
 

11.400

ACRE

525.00000 5,985.0011.400

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Spray-on Mulch Blanket 13.500

0.000

213-00012  
 

13.500

ACRE

3,000.00000 40,500.0013.500

0.00

0280 *Mulch Tackifier 2,280.000

0.000

213-00061  
 

2,280.000

LB  

3.00000 6,840.002,280.000

0.00

0285 *Soil Retention Blanket (Straw-Coconut) 2,508.000

0.000

216-00201  
 

2,508.000

SY  

2.25000 5,643.002,508.000

0.00

0290 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0295 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000

HOUR

100.00000 0.000.000

0.00

0300 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000

EACH

365.00000 0.000.000

0.00

0305 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000

CY  

80.00000 0.000.000

0.00

0310 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000

CY  

80.00000 0.000.000

0.00

0315 Aggregate Base Course (Special) 577.000

0.000

304-09000  
 

577.000

CY  

10.00000 5,770.00577.000

0.00

0320 *Hot Mix Asphalt (Patching) (Asphalt) 642.210

0.000

403-00720  
 

642.210

TON 

165.00000 105,964.65642.210

0.00

0325 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,785.310

0.000

403-34841  
 

1,785.310

TON 

145.00000 258,869.951,785.310

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Emulsified Asphalt (Slow-Setting) 305.000

0.000

411-10255  
 

305.000

GAL 

12.15000 3,705.75305.000

0.00

0335 *Concrete Pavement (10-1/2 Inch) 70,211.000

0.000

412-01050  
 

70,211.000

SY  

31.50000 2,211,646.5070,211.000

0.00

0335 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000SY  

2.00327 0.000.000

0.00

0336 Cross Stitching CO #7, Line #1 110.000

0.000

412-15050  
 

110.000

EACH

32.00000 3,520.00110.000

0.00

0340 Geotextile (Drainage) (Class 2) 608.000

0.000

420-00113  
 

608.000

SY  

3.15000 1,915.20608.000

0.00

0345 Stone Landscape Wall 158.000

0.000

504-08050  
 

158.000

SF  

36.55000 5,774.90158.000

0.00

0350 Timber Retaining Wall 0.000

0.000

504-08100  
 

0.000

SF  

20.00000 0.000.000

0.00

0355 Masonry Landscape Wall (Dry Stack) 583.000

0.000

504-08255  
 

583.000

SF  

30.00000 17,490.00583.000

0.00

0360 Riprap (9 Inch) 45.000

0.000

506-00209  
 

45.000

CY  

130.00000 5,850.0045.000

0.00

0365 Concrete Slope and Ditch Paving 10.000

0.000

507-00000  
 

10.000

CY  

450.00000 4,500.0010.000

0.00

0366 Thin Bonded Overlay (Poly Conc) 895.000

0.000

519-03050  
 

895.000

CF  

166.10000 148,659.50895.000

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *12 Inch Reinforced Concrete Pipe 72.000

0.000

603-01120  
 

72.000

LF  

48.10000 3,463.2072.000

0.00

0375 *15 Inch Reinforced Concrete Pipe 266.000

0.000

603-01150  
 

266.000

LF  

58.50000 15,561.00266.000

0.00

0380 *18 Inch Reinforced Concrete Pipe 804.000

0.000

603-01180  
 

804.000

LF  

60.00000 48,240.00804.000

0.00

0385 *24 Inch Reinforced Concrete Pipe 634.000

0.000

603-01240  
 

634.000

LF  

75.25000 47,708.50634.000

0.00

0390 *30 Inch Reinforced Concrete Pipe 112.000

0.000

603-01300  
 

112.000

LF  

116.00000 12,992.00112.000

0.00

0395 *36 Inch Reinforced Concrete Pipe 135.000

0.000

603-01360  
 

135.000

LF  

140.00000 18,900.00135.000

0.00

0400 *42 Inch Reinforced Concrete Pipe 38.000

0.000

603-01420  
 

38.000

LF  

180.00000 6,840.0038.000

0.00

0405 *12 Inch Reinforced Concrete End Section 0.000

0.000

603-05012  
 

0.000

EACH

800.00000 0.000.000

0.00

0410 *24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4.000

EACH

1,070.00000 4,280.004.000

0.00

0411 30 In RCES CO #7, Line #2 2.000

0.000

603-05030  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0415 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0419 18 In CSP CO #7, Line #3 118.000

0.000

603-10180  
 

118.000

LF  

59.40000 7,009.20118.000

0.00

0420 *30 Inch Corrugated Steel Pipe 26.000

0.000

603-10300  
 

26.000

LF  

105.00000 2,730.0026.000

0.00

0425 *30 Inch Steel End Section 2.000

0.000

603-30030  
 

2.000

EACH

815.00000 1,630.002.000

0.00

0426 36 In Equiv CSPA 40.000

0.000

603-15036  
 

40.000

LF  

126.50000 5,060.0040.000

0.00

0427 36 In Equiv Arch SES 2.000

0.000

603-31336  
 

2.000

EACH

990.00000 1,980.002.000

0.00

0429 Inlet Ty 16 (T) (10 Ft) 2.000

0.000

604-16610  
 

2.000

EACH

6,975.00000 13,950.002.000

0.00

0430 *Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0435 *Inlet Type R  L 10 (5 Foot) 5.000

0.000

604-19205  
 

5.000

EACH

5,800.00000 29,000.005.000

0.00

0440 *Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

1.000

EACH

6,975.00000 6,975.001.000

0.00

0445 *Inlet Type R  L 15 (5 Foot) 2.000

0.000

604-19305  
 

2.000

EACH

7,300.00000 14,600.002.000

0.00

0450 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000

EACH

10,000.00000 0.000.000

0.00
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PCN: 16376-BID    ESTIMATE RUN 11/30/2012

PROJECT: NH C460-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:53:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *Inlet Type R L 20 (10 Foot) 2.000

0.000

604-19510  
 

2.000

EACH

15,000.00000 30,000.002.000

0.00

0460 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

2.000

EACH

2,335.00000 4,670.002.000

0.00

0465 *Guardrail Type 3 (6-3 Post Spacing) 150.000

0.000

606-00301  
 

150.000

LF  

12.75000 1,912.50150.000

0.00

0470 *Transition Type 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,040.00000 1,040.001.000

0.00

0475 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0480 End Post 12.000

0.000

607-00005  
 

12.000

EACH

170.00000 2,040.0012.000

0.00

0485 Corner and Line Brace Post 9.000

0.000

607-00010  
 

9.000

EACH

190.00000 1,710.009.000

0.00

0490 Fence Barbed Wire with Metal Posts 8,766.000

0.000

607-01000  
 

8,766.000

LF  

1.05000 9,204.308,766.000

0.00

0495 Fence (Plastic) 123.000

0.000

607-11525  
 

123.000

LF  

3.00000 369.00123.000

0.00

0496 Road Closure Gate CO #7, Line #4 1.000

0.000

607-60620  
 

1.000

EACH

17,325.00000 17,325.001.000

0.00

0500 Concrete Sidewalk 4,338.000

0.000

608-00000  
 

4,338.000

SY  

17.00000 73,746.004,338.000

0.00
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CAT NO0200 ROADWAY 

0505 Concrete Curb Ramp 280.000

0.000

608-00010  
 

280.000

SY  

40.00000 11,200.00280.000

0.00

0510 Curb and Gutter Type 2 (Section II-B) 8,243.000

0.000

609-21020  
 

8,243.000

LF  

12.25000 100,976.758,243.000

0.00

0515 Gutter Type 2 (6 Foot) 391.000

0.000

609-24006  
 

391.000

LF  

34.00000 13,294.00391.000

0.00

0520 Curb Type 4 (Section M) 412.000

0.000

609-40011  
 

412.000

LF  

10.00000 4,120.00412.000

0.00

0525 *Delineator (Type I) 41.000

0.000

612-00001  
 

41.000

EACH

12.60000 516.6041.000

0.00

0530 *Delineator (Type II) 4.000

0.000

612-00002  
 

4.000

EACH

18.80000 75.204.000

0.00

0535 *Delineator (Type III) 8.000

0.000

612-00003  
 

8.000

EACH

20.40000 163.208.000

0.00

0540 *2 Inch Electrical Conduit (Plastic) 6,665.000

400.000

613-01200  
 

7,065.000

LF  

7.35000 51,927.757,065.000

2,940.00

0545 *2-1/2 Inch Electrical Conduit (Plastic) 821.000

0.000

613-01250  
 

821.000

LF  

8.40000 6,896.40821.000

0.00

0550 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

42,000.00000 42,000.001.000

0.00

0555 *Light Standard Metal (30 Foot) 36.000

0.000

613-34300  
 

36.000

EACH

1,410.00000 50,760.0036.000

0.00
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PERIOD

CUMULATIVE
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0555 MATERIAL ALLOWANCE Light Standards 0.000

0.000EACH

1,060.16000 0.000.000

0.00

0560 *Light Standard Foundation 36.000

0.000

613-40010  
 

36.000

EACH

840.00000 30,240.0036.000

0.00

0565 *Lighting Control Center 2.000

0.000

613-50100  
 

2.000

EACH

6,800.00000 13,600.002.000

0.00

0570 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000

L S 

5,225.00000 0.000.000

0.00

0575 *Luminaire High Pressure Sodium (250 Watt) 36.000

0.000

613-70250  
 

36.000

EACH

425.00000 15,300.0036.000

0.00

0580 *Sign Panel (Class I) 270.000

0.000

614-00011  
 

270.000

SF  

16.20000 4,374.00270.000

0.00

0585 *Sign Panel (Class II) 492.000

0.000

614-00012  
 

492.000

SF  

18.30000 9,003.60492.000

0.00

0590 *Steel Sign Support (2-Inch Round)(Post) 240.000

0.000

614-01512  
 

240.000

LF  

5.25000 1,260.00240.000

0.00

0595 *Steel Sign Support (2-Inch Round)(Socket) 22.000

0.000

614-01522  
 

22.000

EACH

32.00000 704.0022.000

0.00

0600 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 517.000

0.000

614-01575  
 

517.000

LF  

14.00000 7,238.00517.000

0.00

0605 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 42.000

0.000

614-01578  
 

42.000

EACH

200.00000 8,400.0042.000

0.00
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CUMULATIVE
AMOUNT
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0610 *Flashing Beacon 3.000

0.000

614-80000  
 

3.000

EACH

2,820.00000 8,460.003.000

0.00

0614 Emb Prot Ty 3 CO #7, Line #5 2.000

0.000

615-00030  
 

2.000

EACH

1,760.00000 3,520.002.000

0.00

0615 Embankment Protector Type 5 2.000

0.000

615-00050  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

0616 24 In Trash Guard CO #7, Line #6 4.000

0.000

616-30024  
 

4.000

EACH

825.00000 3,300.004.000

0.00

0617 42 In Trash Guard CO #7, Line #7 1.000

0.000

616-30042  
 

1.000

EACH

1,347.50000 1,347.501.000

0.00

0620 *Water Meter and Vault 4.000

0.000

619-00000  
 

4.000

EACH

5,100.00000 20,400.004.000

0.00

0625 *Water Service 4.000

0.000

619-00002  
 

4.000

EACH

2,000.00000 8,000.004.000

0.00

0630 *20 Inch Welded Steel Pipe 143.000

0.000

619-10200  
 

143.000

LF  

380.00000 54,340.00143.000

0.00

0635 *2 Inch Copper Pipe 1,079.000

0.000

619-40160  
 

1,079.000

LF  

50.00000 53,950.001,079.000

0.00

0640 *8 Inch Plastic Pipe 6,194.000

0.000

619-50640  
 

6,194.000

LF  

75.20000 465,788.806,194.000

0.00

0645 *1 Inch Air and Vacuum Valve 1.000

0.000

619-71508  
 

1.000

EACH

5,040.00000 5,040.001.000

0.00
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0650 *8 Inch Gate Valve 32.000

0.000

619-75064  
 

32.000

EACH

2,000.00000 64,000.0032.000

0.00

0655 *6 Inch Fire Hydrant 10.000

0.000

619-78048  
 

10.000

EACH

6,330.00000 63,300.0010.000

0.00

0660 *18 Inch Drainage Pipe (Class 2) 154.000

0.000

624-22018  
 

154.000

LF  

55.40000 8,531.60154.000

0.00

0665 *24 Inch Drainage Pipe (Class 2) 109.000

0.000

624-22024  
 

109.000

LF  

73.10000 7,967.90109.000

0.00

0670 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

54,000.00000 54,000.001.000

0.00

0675 *Construction Surveying (Hourly) 1.000

0.000

625-00001  
 

1.000

HOUR

110.00000 110.001.000

0.00

0680 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

445,000.00000 445,000.001.000

0.00

0685 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0690 *Epoxy Pavement Marking 167.000

0.000

627-00005  
 

167.000

GAL 

85.70000 14,311.90167.000

0.00

0695 *Pavement Marking Paint (Low VOC Solvent Base) 256.000

0.000

627-00012  
 

256.000

GAL 

40.00000 10,240.00256.000

0.00

0700 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 404.000

0.000

627-30405  
 

404.000

SF  

16.75000 6,767.00404.000

0.00
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0705 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,638.000

0.000

627-30410  
 

1,638.000

SF  

10.50000 17,199.001,638.000

0.00

0710 *Flagging 5,702.000

0.000

630-00000  
 

5,702.000

HOUR

17.75000 101,210.505,702.000

0.00

0715 *Traffic Control Inspection 62.000

1.000

630-00007  
 

63.000

DAY 

83.60000 5,266.8063.000

83.60

0720 *Traffic Control Management 209.000

3.000

630-00012  
 

212.000

DAY 

455.00000 96,460.00212.000

1,365.00

0725 *Flashing Beacon (Portable) 5.400

0.600

630-80001  
 

6.000

EACH

735.00000 4,410.006.000

441.00

0730 *Barricade (Type 3 M-A) (Temporary) 24.300

2.700

630-80335  
 

27.000

EACH

160.00000 4,320.0027.000

432.00

0735 *Construction Traffic Sign (Panel Size A) 27.000

3.000

630-80341  
 

30.000

EACH

200.00000 6,000.0030.000

600.00

0740 *Construction Traffic Sign (Panel Size B) 152.100

16.900

630-80342  
 

169.000

EACH

205.00000 34,645.00169.000

3,464.50

0745 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

210.00000 0.000.000

0.00

0750 *Construction Traffic Sign (Special) 706.500

78.500

630-80344  
 

785.000

SF  

15.00000 11,775.00785.000

1,177.50

0755 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

4,200.00000 8,400.002.000

840.00
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0760 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1.000

EACH

1,045.00000 1,045.001.000

104.50

0765 *Drum Channelizing Device 339.300

37.700

630-80360  
 

377.000

EACH

47.00000 17,719.00377.000

1,771.90

0770 *Drum Channelizing Device (With Light) (Flashing) 2.700

0.300

630-80363  
 

3.000

EACH

52.25000 156.753.000

15.68

0771 Port Traf Speed Monitor 0.900

0.100

630-80367  
 

1.000

EACH

3,224.07000 3,224.071.000

322.41

0775 *Traffic Cone 144.000

16.000

630-80380  
 

160.000

EACH

5.25000 840.00160.000

84.00

0776 Channel Dev (Fixed) 54.900

6.100

630-80391  
 

61.000

EACH

44.00000 2,684.0061.000

268.40

0780 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

4,180.00000 0.000.000

0.00

0785 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0790 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0795 F/A Asphalt Pavement Incentive -3,385.300

0.000

700-70012  
 

-3,385.300

F A 

1.00000 -3,385.30-3,385.300

0.00

0800 F/A Concrete Pavement Incentive 108,254.940

0.000

700-70013  
 

108,254.940

F A 

1.00000 108,254.94108,254.940

0.00
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0805 F/A Fuel Cost Adjustment -786.040

0.000

700-70016  
 

-786.040

F A 

1.00000 -786.04-786.040

0.00

0810 F/A Roadway Smoothness Incentive -3,975.870

0.000

700-70018  
 

-3,975.870

F A 

1.00000 -3,975.87-3,975.870

0.00

0815 F/A Asphalt Cement Cost Adjustment -3,146.250

0.000

700-70019  
 

-3,146.250

F A 

1.00000 -3,146.25-3,146.250

0.00

0820 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0825 F/A On-The-Job Trainee 1,400.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 1,400.001,400.000

0.00

0830 F/A High Speed Internet Connection 0.000

522.460

700-70035  
 

522.460

F A 

1.00000 522.46522.460

522.46

0835 Forced Accounts Fire Station Emergency Sign 971.740

0.200

700-70036  
 

971.940

F A 

1.00000 971.94971.940

0.20

0840 F/A Sprinklers 2,238.500

0.000

700-70320  
 

2,238.500

F A 

1.00000 2,238.502,238.500

0.00

0845 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0850 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000

F A 

1.00000 0.000.000

0.00

0855 F/A Transportation of Hazardous Material 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00
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0860 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000

F A 

1.00000 0.000.000

0.00

0861 Added Item (Dollar)/ Price Reductions for Items 412 and
609

-1,080.340

0.000

900-00006  
 

-1,080.340

DOL 

1.00000 -1,080.34-1,080.340

0.00

0862 Added Item (Lump Sum)/ Mobilization for xtra work 1.000

0.000

900-00014  
 

1.000

L S 

11,863.50000 11,863.501.000

0.00

CAT 6,149,885.6621,250.956,149,885.66CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE I-25-G 

0865 Removal of Median Cover 68.000

0.000

202-00195  
 

68.000

SY  

5.50000 374.0068.000

0.00

0870 Removal of Curb 477.000

0.000

202-00201  
 

477.000

LF  

13.00000 6,201.00477.000

0.00

0875 *Removal of Asphalt Mat (Planing) 1,001.000

0.000

202-00240  
 

1,001.000

SY  

9.00000 9,009.001,001.000

0.00

0880 *Removal of Bridge Railing 248.000

0.000

202-00425  
 

248.000

LF  

5.20000 1,289.60248.000

0.00

0885 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

84.00000 0.000.000

0.00

0890 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

107.00000 0.000.000

0.00

0895 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 240.600

0.000

403-34841  
 

240.600

TON 

145.00000 34,887.00240.600

0.00
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CAT NO0300 STRUCTURE I-25-G 

0900 Bridge Drain (6 Inch) 6.000

0.000

513-00606  
 

6.000

EACH

150.00000 900.006.000

0.00

0905 *Waterproofing (Membrane) 1,246.000

0.000

515-00120  
 

1,246.000

SY  

20.00000 24,920.001,246.000

0.00

0910 Concrete Class D (Bridge) 59.800

0.000

601-03040  
 

59.800

CY  

550.00000 32,890.0059.800

0.00

0915 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000

CY  

2,100.00000 0.000.000

0.00

0920 Reinforcing Steel (Epoxy Coated) 3,694.000

0.000

602-00020  
 

3,694.000

LB  

1.05000 3,878.703,694.000

0.00

0925 *Bridge Rail Type 10R (Special) 124.000

124.000

606-11015  
 

248.000

LF  

120.00000 29,760.00248.000

14,880.00

0926 Added Item (Foot)/ 0.000

248.000

900-00012  
 

248.000

LF  

62.82000 15,579.36248.000

15,579.36

CAT 159,688.6630,459.36159,688.66CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0930 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0935 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

0940 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,900.00000 5,700.003.000

0.00

CAT 75,700.000.0075,700.00CURRENT AMT0400 $ $ $

$ 6,385,274.3251,710.31$6,385,274.32$CURRENT AMTPROJECT TOTAL


